

Weekly Scrum Report

Week 1 - Requirement Analysis	
Dhwani	
What tasks did I work on / complete?	Requirement analysis of user (driver/ admin) personas
What am I planning to work on next?	Planning make wire frames for users
What tasks are blocked waiting on another team member?	No blockers
Jyothi	
What tasks did I work on / complete?	Requirement analysis on the Admin and also designed initial schema for the project
What am I planning to work on next?	Planning to work on the API design and discussing wireframes with the team
What tasks are blocked waiting on another team member?	No blockers
Indrayani	
What tasks did I work on / complete?	Requirement analysis for driver/user role in the car-rental system.
What am I planning to work on next?	Discussing wireframes with the team.
What tasks are blocked waiting on another team member?	The choice of appropriate database for the given use case.
Mayuri	
What tasks did I work on / complete?	Requirement analysis for driver/user role in the car-rental system.

What am I planning to work on next?	Discussing wireframes with the team.
What tasks are blocked waiting on another team member?	The choice of appropriate database for the given use case.

Week 2 - Planning	
Dhwani	
What tasks did I work on / complete?	Created wire frames for users.
What am I planning to work on next?	Planning to work on admin wireframes
What tasks are blocked waiting on another team member?	No blockers
Jyothi	
What tasks did I work on / complete?	Completed the planning of design on the API and the interaction between them
What am I planning to work on next?	Implement the APIs assigned to me
What tasks are blocked waiting on another team member?	No Blockers
Indrayani	
What tasks did I work on / complete?	Database schema discussion and design.
What am I planning to work on next?	Vehicle API discussion and implementation.
What tasks are blocked waiting on another team member?	Vehicle search criteria still in discussion.

Mayuri	
What tasks did I work on / complete?	Cognito and Domain Setup.
What am I planning to work on next?	Implement API to add and retrieve vehicle types.
What tasks are blocked waiting on another team member?	No blockers.

Week 3 - Design	
Dhwani	
What tasks did I work on / complete?	Prepare wireframe for admin and rough prototype for both the users (driver & admin)
What am I planning to work on next?	Make a skeleton project structure.
What tasks are blocked waiting on another team member?	No blockers.
Jyothi	
What tasks did I work on / complete?	I was assigned to design and implement the API
What am I planning to work on next?	Designing and implementing the API
What tasks are blocked waiting on another team member?	Blocked because of restructuring of the schema
Indrayani	
What tasks did I work on / complete?	Implement APIs for admin to add vehicles to the system and API for retrieving unreserved vehicles to be displayed to the user.

What am I planning to work on next?	Membership API discussion and implementation.
What tasks are blocked waiting on another team member?	Blocked because of restructuring of the schema.
Mayuri	
What tasks did I work on / complete?	Creating RDS schema.
What am I planning to work on next?	Implement APIs to add and retrieve vehicle types from the database.
What tasks are blocked waiting on another team member?	No blockers.

Week 4 - Implementation	
Dhwani	
What tasks did I work on / complete?	Created skeleton project and setting up routes and include required dependencies, commands to run and build project
What am I planning to work on next?	Planning to start working on signup and login functionalities UI side
What tasks are blocked waiting on another team member?	No-blocker
Jyothi	
What tasks did I work on / complete?	Implementation of create reservation and get reservation by reservation id
What am I planning to work on next?	Testing the create reservation and get reservation
What tasks are blocked	No blockers

waiting on another team member?	
Indrayani	
What tasks did I work on / complete?	Implement APIs to add and retrieve membership details of a user by membership uuid & retrieve vehicle by vehicle uuid.
What am I planning to work on next?	Implement API to update user profile with driving credentials. Test the membership details API.
What tasks are blocked waiting on another team member?	User and Admin paths getting convoluted. Segregation in planning.
Mayuri	
What tasks did I work on / complete?	Implement APIs to add and retrieve vehicle types from the database.
What am I planning to work on next?	Implement APIs to get membership price for the user.
What tasks are blocked waiting on another team member?	No blockers.

Week 5 - Implementation	
Dhwani	
What tasks did I work on / complete?	Created signup and login functionalities locally and implemented user landing page and created UI routes And created a user profile page .
What am I planning to work on next?	
What tasks are blocked waiting on another team member?	Blockers in re-route the user based on user status because of membership api is still in progress.

Jyothi	
What tasks did I work on / complete?	Implementation of cancel reservation and also designed the vehicle price range table.
What am I planning to work on next?	Implementing crud on vehicle price range
What tasks are blocked waiting on another team member?	No blockers
Indrayani	
What tasks did I work on / complete?	Implement API for admin to approve, deny or terminate the membership of a user. Update Search Vehicle API to implement changes to search criteria.
What am I planning to work on next?	Fetch membership status of a user by user uuid.
What tasks are blocked waiting on another team member?	No blockers.
Mayuri	
What tasks did I work on / complete?	Implement APIs to get membership price for the user and add policy to the system.
What am I planning to work on next?	Implement API to retrieve a particular location from the system.
What tasks are blocked waiting on another team member?	No blockers.

Week 6 - Implementation & Testing	
Dhwani	
What tasks did I work on / complete?	Created UI for other UI flow , membership update and show list of vehicles and vehicle details .

What am I planning to work on next?	Will work on admin flow
What tasks are blocked waiting on another team member?	No blockers
Jyothi	
What tasks did I work on / complete?	I worked on implementing on crud on vehicle price range and worked on initial deployment
What am I planning to work on next?	The bugs found in the cancel reservation
What tasks are blocked waiting on another team member?	Blocked because was not able to test it from the front end
Indrayani	
What tasks did I work on / complete?	Implement API to extend and cancel user's membership. Also implemented APIs to retrieve a user by user UUID and retrieve membership details including current status of that user.
What am I planning to work on next?	Testing the APIs and discussion about segregation of user and admin paths which have common functionality.
What tasks are blocked waiting on another team member?	No blockers.
Mayuri	
What tasks did I work on / complete?	Implement API to delete vehicles and delete location from the system by admin.
What am I planning to work on next?	Testing the delete APIs.
What tasks are blocked waiting on another team member?	No blockers.

Week 7 - Implementation & Testing

Dhwani

What tasks did I work on / complete?	Implemented remaining admin flows such as update vehicles, locations and membership terms
--------------------------------------	---

What am I planning to work on next?	Testing and fix approval and rejection.
-------------------------------------	---

What tasks are blocked waiting on another team member?	no-blockers
--	-------------

Jyothi

What tasks did I work on / complete?	Worked on cancel reservation bugs and also build APIs to update the price range table
--------------------------------------	---

What am I planning to work on next?	Working on get price details for the reservation and also price for the cancellation fee
-------------------------------------	--

What tasks are blocked waiting on another team member?	Blocker was search API
--	------------------------

Indrayani

What tasks did I work on / complete?	Implement API to add locations to the system by the admin. Testing the User, Membership and Vehicle APIs and fixing bugs. User and Admin functionality successfully segregated.
--------------------------------------	---

What am I planning to work on next?	Testing and Documentation.
-------------------------------------	----------------------------

What tasks are blocked waiting on another team member?	No blockers.
--	--------------

Mayuri

What tasks did I work on / complete?	Implementing return vehicle and bill generation API.
--------------------------------------	--

What am I planning to work on next?	Testing the vehicle type and return vehicle APIs.
-------------------------------------	---

What tasks are blocked waiting on another team member?	No blockers.
--	--------------

Week 8 - Deployment

Dhwani

What tasks did I work on / complete?	Worked on search vehicles with different filters.
What am I planning to work on next?	
What tasks are blocked waiting on another team member?	no-blockers

Jyothi

What tasks did I work on / complete?	Worked on all details for fetching the price and also worked on search vehicles API
What am I planning to work on next?	Testing the application end to end
What tasks are blocked waiting on another team member?	

Indrayani

What tasks did I work on / complete?	Documentation - XP Core Values Document, Sprint Task Sheet Completion. Testing the User, Membership and Vehicle APIs and fixing bugs.
What am I planning to work on next?	Documentation and Testing the application end to end.
What tasks are blocked waiting on another team member?	No blockers.

Mayuri	
What tasks did I work on / complete?	Deploying the application to EC2.
What am I planning to work on next?	Creating Architecture and Deployment Diagram.
What tasks are blocked waiting on another team member?	No blockers.

Week 9 - Testing	
Dhwani	
What tasks did I work on / complete?	Worked on testing all users flows and some minor UI fixes
What am I planning to work on next?	
What tasks are blocked waiting on another team member?	
Jyothi	
What tasks did I work on / complete?	Worked on Testing Application end to end
What am I planning to work on next?	
What tasks are blocked waiting on another team member?	
Indrayani	
What tasks did I work on / complete?	Documentation - Use Case Diagram. Testing the application end to end.

What am I planning to work on next?	
What tasks are blocked waiting on another team member?	
Mayuri	
What tasks did I work on / complete?	Documentation - Architecture and Deployment Diagram. Testing the application end to end.
What am I planning to work on next?	
What tasks are blocked waiting on another team member?	